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1. CONTRACT 1D CODE PAGE OF PAGES
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 05 1 | 3
2. AMENDMENT/MODIFICATION NO. - |3 EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO: (If applicable)
064 AUG 14 7008 4200167170; 4200168968; 4200169006 EXTERNAL TANK
6. ISSUED BY : CODEl PS42D MJO 7. ADMINISTERED BY (/f other than Item 6) CODE| PS42D

Procurement Office
George C. Marshall Space Flight Center -
National Aeronautics and Space Administration

Marshall Space Flight Center, Al 35812 Brian A. Speer/PS42D (256) 544-3038

8. NAME AND ADDRESS OF CONTRACTOR (No. Street, county, State and ZIP: Code) (X) 9A. AMENDMENT OF SOLICITATION NO.
Lockheed Martin Corporation
P.O. Box 29304 9B. DATED (SEE ITEM 11)

New Orleans, LA 70189

(%) | 10A. MODIFICATION OF CONTRACT/ORDER NO.
NNMO4AAO2F

[+0B. DATED (SEE ITEM 13)
CODE 100016 [FaciiTY CoDE 10-27-03

“11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[:] The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers I:I is extended, D is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing ltems 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c)
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes
reference to the solicitation and this amendment, and is received prior to the opening hour and data specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) See Page 2
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
) |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET
X FORTH IN [TEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. T HIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER Specify type of modification and authority)

E. IMPORTANT: Contractor X is not [1is required to sign this document and return ___ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Provisional
Estimated Cost Negotiated Cost Contract Value Allotted Funding
Previous Contract Total $ 22,738,363 $ 97,688,700 $ 120,427,063 $ 113,793,112
This Modification $ 10,000,000 $ 0 $ 10,000,000 $ 10,206,741
Revised Contract Total $ 32,738,363 $ 97,688,700 $ 130,427,063 $ 123,999,853

Except at provided herein, all terms and conditions of the document referenced in Item SA or 10A, as heretofore changed, remains unchanged and in full force and effect.
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ORIGINAL SIGNED BY
BY BY AUG 14 2606
(Signature of person authorized to sign) (Signature of Contracting Officer)
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FAR (48 CFR) 53.243
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VII.

Contract NNM0O4AAO2F
Modification No. 064
Page 2 of 3

The purpose of this modification is to increase Provisional Estimated Cost and Contract Value
by $10,000,000, and increase Allotted Funding by $10,206,741. Total Allotted Funding
increases from from $113,793,112 to $123,999,853.

Section B. Clause B.2, Estimated Cost for Facilities, (b) Construction of Facilities (CoF)
Funds is hereby amended to add a column for Provisional Cost and to increase both
Provisional Cost and Contract Value by $10,000,000. The new totals for Provisional Cost
and Contract Value for this paragraph are shown on the attached page.

Section B. Clause B.2, Recapitulation of Total Contract Value is amended to reflect the
revised Contract Value of $130,427,063.

Section B. Clause B.3 Contract Funding, CoF Funds, is hereby amended to increase
allotted funding by $10,000,000. The new totals for Allotted Funding for this paragraph are
shown on the attached page. :

Section B. Clause B.3 Contract Funding, Hurricane Katrina Recovery Funds — Real
Property, is hereby amended to increase allotted funding by $206,741. The new totals for
Allotted Funding for this paragraph are shown on the attached page.

Attachment J-9, Hurricane Katrina Recovery is administratively amended to correct the title,
Paragraph A, and Paragraph B from “Hurricane Katrina Recovery” to “Hurricane Katrina
Recovery — Real Property.”

_ This modification administratively changes funding as set forth below:

PR# 4200167170 $2,200,000

Short Text

FY06 Shuttle CoF Projects

NNMO04AAO2F Lockheed Martin

Purpose: To provide funds to award construction
Contracts for two FY06 CoF Projects.

Line Item Number 334

WBS Element 712168.09.01.35

Fund Center 62-712168

Fund EXCX02006D

Cost Center 62AS20

Internal Order FC000000

PR# 4200167170 $1,300,000

Short Text FY06 Shuttle CoF Projects
NNMO04AAO2F Lockheed Martin
Purpose: To provide funds to award construction
Contracts for two FY06 CoF Projects.
Line Item Number 342

WBS Element 712168.09.01.38

Fund Center 62-712168

Fund EXCX02006D

Cost Center 62AS20

Internal Order FC000000






